STATUS OF RANCHI AIRPORT (01.07.2022)

P CARGO WORKS
INFRASTRUC'{'URE CONNECTIVITY Existing Cargo Future Plan Work in Progress Planned Assistance required
Handling Capacity
RANCHI 382 movements per week 1182 MT/Day To faclitate better Construction of New Technical Block cum ATC NIL Transferring of 301 acres
handling of Cargo Tower —Cost 10.72 Cr. PDC-March-2022 land from Jharkhand
Owmner-AAI Airlines- Indigo, Alliance Air, Air 43143 MT /Anmum | movement and service, Govt to AAT on lease

Land-546.25 acres

Runway-Single mnway (Rwy
13/31)

Dimension-2748m x 45m
Parking bays -11 (8 nos. A-
321, 02 nos. for B200 and 1
nos. ATR-72)

Terminal Bldg-19676 sqm

Pax capacity-2.5 MPPA

India, Air Asia, Vistara, Go First

Cities- Bangalum, Bhubaneswar,
Chennai, Delhi, Hyderabad, Kolkats,
Lucknow, Mumbai, Patna

area.

anincrease of approx.
1183 Sqm. of Cargo

Installation of PBBs (Cost- 4.57 Cr,, PDC - June

2022

Runway Re-carpeting — Cost-19.13Cr., Work
Completed.

Boundary Wall — Cost-0.94 Cr,, PDC — March 2022
ILS — Cost-3.37 Cr,, PDC — June 2022

ILBS — Cost-2.50 Cr., FDC — March 2022

basis 1s in progress.




